IT 4983 Capstone Project

Spring 2017

Schedule Overview

Note: the schedule is posted as of Jan 8, 2017. Changes will be announced if there are necessary adjustments.

Required Work Due and Other
Week| Date | Meeting Milestone Activities Reminders*
1| Jan13 xx  |Orientation Getting started, syllabus, survey
2| Jan 20 Kickoff meetings  |Kickoff meetings, working on project plans Projects assigned
3| Jan 27 Late kickoff meetings, working on project plans |Initial plan due
4| Feb 03 Plan approval Plan feedback and final approval Approved plan due
5| Feb 10
6| Feb 17 X Milestone 1 report  |Milestone 1 report meetings Milestone 1 report
7| Feb 24 Milestone 1 report late meetings Midterm peer survey
8| Mar 03 Withdraw deadline 10/5
9 Mar10
10| Mar 17 X Milestone 2 report  |Milestone 2 report meetings Milestone 2 report
11| Mar 24 Milestone 2 report late meetings Career profile due
12 Mar 31
13| Apr 07 Spring break
14] Apr 14 Milestone 3 report  |Milestone 3 report meetings Milestone 3 report
15| Apr 21 Milestone 3 report late meetings Final report due to project owners
16| Apr27 College C-Day Poster
May 05 XX Department presentations
May 07 Final project report |Submit the final project package Final project report due

x Required team meeting at planned meeting time and place; the team leader should confirm such a meeting a week ahead.
xx Absolutely required on-campus meeting at designated place and time.
* All report should be ready for discussion on the required meeting day.
Submissions are generally due at 11:30PM Sundays with 2 more days for late submissions.

Check exact due dates and times in D2L.

University calendar http://registrar.kennesaw.edu/datesanddeadlines/spring2017.php



http://registrar.kennesaw.edu/datesanddeadlines/spring2017.php

