
IT 4983 Capstone Project Spring 2017

Note: the schedule is posted as of Jan 8, 2017. Changes will be announced if there are necessary adjustments.

Week Date

Required 

Meeting Milestone Activities

Work Due and Other 

Reminders*

1 Jan 13 xx Orientation Getting started, syllabus, survey

2 Jan 20 x Kickoff meetings Kickoff meetings, working on project plans Projects assigned

3 Jan 27 x Late kickoff meetings, working on project plans Initial plan due

4 Feb 03 Plan approval Plan feedback and final approval Approved plan due

5 Feb 10

6 Feb 17 x Milestone 1 report Milestone 1 report meetings Milestone 1 report

7 Feb 24 Milestone 1 report late meetings Midterm peer survey

8 Mar 03 Withdraw deadline 10/5

9 Mar 10

10 Mar 17 x Milestone 2 report Milestone 2 report meetings Milestone 2 report

11 Mar 24 Milestone 2 report late meetings Career profile due

12 Mar 31

13 Apr 07 Spring break

14 Apr 14 x Milestone 3 report Milestone 3 report meetings Milestone 3 report

15 Apr 21 x Milestone 3 report late meetings Final report due to project owners

16 Apr 27 x College C-Day Poster

May 05 xx Department presentations

May 07 Final project report Submit the final project package Final project report due

x Required team meeting at planned meeting time and place; the team leader should confirm such a meeting a week ahead.

xx Absolutely required on-campus meeting at designated place and time.

* All report should be ready for discussion on the required meeting day.

Submissions are generally due at 11:30PM Sundays with 2 more days for late submissions.

Check exact due dates and times in D2L.

University calendar http://registrar.kennesaw.edu/datesanddeadlines/spring2017.php

Schedule Overview

http://registrar.kennesaw.edu/datesanddeadlines/spring2017.php

